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Resolution G-99-27, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on September 29, 1999, stipulates that the Commission may extend the deadline for
expenditure of funds if it finds that an unforeseen and extraordinary circumstance beyond the control of
the responsible agency has occurred that justifies the extension.

The City of San Jose has requested a six-month time extension for the period of project completion from
June 30, 2000 to December 31, 2000, to allow time to complete the multi-phase Silicon Valley Smart
Corridor project (TSM96-5005 and TSM 97-5005). Although construction is substantially complete, an
unexpended balance of $1,068,000 remains from the $7,469,264 allocated for the project.

RECOMMENDATION
The Department of Transportation recommends the Commission approve the time extension for the time
period requested by the City of San Jose, from June 30, 2000 to December 31, 2000.

BACKGROUND

This project includes installation of a fiber optic communications system, closed circuit television
cameras, changeable message sign, traffic monitoring station, interconnect signals and miscellaneous
transportation management center equipment in Los Gatos, Campbell, San Jose, Santa Clara, and
Milpitas, on Route 17/880 and various local arterials.

While the project is over 86% complete, software development and integration issues continue to
prevent operation of the Smart Corridor. The remaining work pertains to communications with
Caltrans CT-Net. Once completed, the software will permit Department staff to view and make use of
the traffic data collected in the South Bay. This aspect of the project is critical for successful completion
of the project, as a core goa is to achieve regional traffic management functionality. The new
completion date for the entire project is targeted for December 2000.



